



Project_name Weekly Task Summary: 06Jul-10Jul2026

From Jemimah S, Sharon [redacted]
Date Tue 2026-07-07 5:24 PM
To [redacted]
Cc [redacted]

📎 2 attachments (237 KB)
eTMF filing guidelines.xlsx; eTraining Compliance report.xlsx;

Dear Team,

Below is the summary of project tasks for this week.

Key Tasks of the Week

Action	Details and Instructions	Assigned to	Due Date
Internal & External Meeting Agenda Demo Meeting Agenda	Functional leads to add discussion topics to the agenda. Please update a single document with two sections: • Internal topics • Topics to transition to the external agenda	All invited leads	Tuesday, 14-Jul-2026 <i>(prior to internal meeting)</i>
Dashboard Metrics Review	Instructions shared by email. Please follow the updated file review guidance moving forward and cascade to relevant teams: Demo Filing Guideline v1.0 attached	Project Coordinator, Quality Lead, Support Team	Due 20 Jul 2026

Upcoming Task Focus

IMPORTANT: Please review the project dashboard and update status for all open items, pending reviews and approvals. **All team members should follow documentation best practices, avoid duplicate entries, and ensure quality prior to submission**
[Project Issues Tracker](#)

Please submit regular project documents, regional updates and approvals, relevant communications,

meeting materials by end of the month. All documents must be filed within 5 business days from finalization. **Please note that internal file-sharing links should be reviewed before submission to external portals.**

[Document Filing Portal](#)

Main portal to check document status, actions required and expected deliverables (**Please follow standard submission process**)

[Document Management Portal](#)

Internal document repository for team access

[Internal Repository](#)

Monthly expense report updates - submission by 5th business day of the month

[Expense Reports](#)

Financial review ongoing for milestones and expenses - provide feedback by end of week

Monthly report review

[Monthly Reports](#)

Regular Weekly Tasks

Action	Details	Assigned to	Due Date
Project Plan Tracker Maintenance Project Plan Tracker	Provide projected dates and comments; be prepared to present during the internal meeting. <i>Note: This is a demo tracker link and does not contain real project data.</i>	All task owners	Weekly (prior to internal meeting)
Action Log Maintenance Demo Action Log	Provide updates if applicable; be prepared to present during the internal meeting.	All task owners	Weekly (prior to internal meeting)
Encourage team members to update availability weekly. Include backup coverage details where applicable.	All team leads	Weekly (prior to internal meeting)	
Training Compliance	Team members to complete assigned trainings before the due date. Refer to the demo training report for pending and overdue items.	All team members	Prior to training due date

Team Contact List https://www.example.com/demo/team-directory Demo Team Contact List	No actions	Project team	Completed for this quarter <i>Next review planned next quarter</i>
--	------------	--------------	---

Additional Information

1. Approved baseline document is available here: <https://www.example.com/demo/approved-baseline>Demo Approved Baseline Document
2. **Change Request #03** is currently under review. Functional leads are requested to review current budget and effort assumptions by **end of this month** and initiate any required discussions with the project coordinator during **planning week**.
3. All further new change requests should be logged here: <https://www.example.com/demo/change-request-tracker>Demo Change Request Tracker

Regards
Demo Coordinator